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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Maryellen Corbett 09/16/02 02-0797 — 301 925-0703 2072C SE

8. CCRTitle: September 2002 Baseline Update #2

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/01/2002

Maryellen Corbett /s/  9/12/02 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
. Initial ECS Baseline Doc. fill in Block 27).

Carolyn Whitaker /s/ 9/16/02 Routine

16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:

910-TDA-003, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920- | Impact:

TDP-002, 920-TDV-002, 910-TDA-005

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

6A None - Under 100K

22.Source Reference:  [CINCR (attach) [JAction item [Tech Ref. LIGSFC [loOther:

23. Problem: (use additional Sheets if necessary)
Baseline discrepancies have been identified. These are noted on the attached sheet.
The Security Group has identified that Secure Shell Commercial should be installed on the xOmsp08 machines and the QA PCs.

24. Proposed Solution: (use additional sheets if necessary)

Perform the actions identified in the ECOs needed to correct the baseline discrepancy.

Install Secure Shell Commercial 4.0 on xmsp08 hosts and QA PCs as identified in PSR document # 914-TDA-046-REV01. The
NASA Unlimited License for X-Win32 & F-Secure SSH for PCs will be utilized for these installations.

25. Alternate Solution: (use additional sheets if necessary)
Inconsistent Baseline

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inconsistent Baseline

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: L1EDF XIpvc Xlvatc XEDC X GsFc KLarc XINsiDc [smc OJak [apL
[1eoc [ IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: - App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Gary Gavigan /s/ 9/23/02 Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O




ADDITIONAL SHEET

CCR #: 02-0797 Rev: — Originator: Maryellen Corbett
Telephone: 0703 Office: se

Title of Change: September 2002 Baseline Update

Baseline Updates:

1. Add DG_SCSI & FC Raid 3.3 to baseline of e0Odrgl1. Software is currently installed.

2. Change jre to JRE to conform to audit scripting convention.

3. Remove Software Development Kit 1.3.1 from baseline. Both JRE and SDK are the same item and are specified for the
same hosts. JRE is preferred because that is the name used for all other Java Run-time environments/platforms.

4. Add Windows 2000 and Secure Shell Commercial to the baseline of xOmsp08 hosts and WhatsUp Gold to the baseline of
nOmsp08.

5. Add Secure Shell Commercial to the baseline of QA PCs.

6. Remove e0dgr05 and e0icgl12 from the baseline. These hosts have been removed from the current HW Diagram document
(920-TDE-001, rev. 57) and need to be removed from 910-TDA-005 and 920-TDE-002 documents. Baseline mark-ups
provided.

7. Restore eOacs05 to the baseline as previously baselined. This host should be in EDC HW/SW map. Previous baseline
markup provided.

8.

System Administrator Updates:

1. Remove jre 1.2.1 from pOacs02. NCR 34427 has been issued against this discrepancy.

2. Install Secure Shell Commercial 4.0 on xOmsp08 machines and all PDS QA PCs. ECOs provided.
3.
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